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From a technical point of view, the solution is
relatively simple. The stakes lie more with the new
constraints that will result from the solution:

• Access limitation according to the environments
and the tasks of each individual,

• Control of the technical and, most importantly,
over the functional flows between IT
subsystems.

The IT services Department of the Cantonal
Administration of the Vaud district (Canton) is
particularly vigilant with regards to the Security of
the Information System for which it is responsible.
It made a commitment with the elected
representatives of the Canton, to implement
measures to significantly reduce the identified risks.
Among these is the infrastructures partitioning of
(CLIN) the scope of which substantiated the decision
of opening a specific project.

d²X Expertise ensures on behalf of the IEC, the IT
exploitation center and the operational
management of the CLIN project to:

• Determine the perimeter and decomposition in
batches to allow a phased implementation,
without "tunnel" effect,

• Create and animate the multidisciplinary
teams, throughout the IT services department,

• Monitor the progress and regular inform the
Steering Committee.

Thanks to a pragmatic approach, guided by the
rapid implementation of the solution’s first
building blocks, the Directorate General of the IT
Services Department is now reassured about the
future development of the project.

• Stakeholders are aware of the issues and their
role and responsibility in the project,

• Risks are identified and monitored.
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