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Mission

d²X Expertise was commissioned for :
• the industrialisation of the deployment process,
• the handling of the different stakeholders of 

the deployment project,
• the initialisation, the conception and handling of 

the project of dismantling the ancient Brossette
equipment.

Beyond the reliability and initialisation of the
deployments, one thing to remember...

The deadlines are met!

Concerning the buyout, Point.P must deploy the 
whole of its Information System on the Brossette
entities.
Over a period of a year, one prerequisite is to 
accomplish for all the sites (271 sites and 350 
logos) the upgrade of infrastructures to enable the 
deployment of the Information System.

In the 2000 retail outlets and structures,
everywhere in France, the group Point.P provides
to construction professionals the building
materials which they need every day.

In 2012, the group bought back the
Brossette sign in order to enlarge its network
of distribution.
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